COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 03/ 04/ 2021

ESTI MATE SUMVARY 14: 25: 45
CONTI D C23084 ESTI MATE NO. 0007 PROG SPEC YR 2005
PCN: 23084-BI D COFRS REPORTI NG CATEGORY: 4 FACS REF NO
CONTRACT DESCRI PTI ON: TIME CHARGED: 114.5 DAYS TI ME ALLOW 125 WORK DAYS
| -25 EXPRESS LANES SEGMVENT 5 & PERCENT TI ME: 91. 60 ORI G TI ME ALLOW 125 WORK DAYS

PRQIECT NO NHPP0253- 276
1-25 EXPRESS LANES SEGMENT 5 & 6 CP 1.5

NAME OF ROAD:

PRQIECT COUNTI ES: VELD LARI MER
CONTRACTOR:
RLW SEMA , A Joint Venture PAY PERI OD ENDI NG 03/ 04/ 2021 DATE TI ME STARTED 07/24/2020
9351 Grant Street DATE LET 05/ 15/ 2020 DATE WORK BEGAN 07/ 24/ 2020
Suite 110 DATE AWARDED 06/ 24/ 2020 DATE TI ME STOPPED

DATE CONTRACT EXECUTED 07/23/2020 DATE ACCEPTED
Thor nt on CO 80229 (801)617-1727 DATE NOTI CE TO PROCEED 07/24/2020

CURRENT TOTAL TH 'S ESTI MATE
CURRENT PRQJECT AMI: $ 8,597, 491.64 PARTI Cl PATI NG $  7,196,697.33 $ 229, 052. 72
AWARD PRQIECT AM: $  8,274,649.78 NON- PARTI Cl PATI NG 0. 00 0.00
PERCENT COVPLETE: 83. 71% TOTAL EARNI NGS 7,196, 697. 33 229, 052. 72
FUNDS AVAI LABLE: $ 1,400,794.31 STOCKPI LED MATERI ALS 0.00 0.00
GROSS EARNI NGS 7,196, 697. 33 229, 052. 72
TOTAL CLAI MS: $ 0.00 RETAI NAGE -124,119.75 0.00
SECURI TI ES ENCUNBERED 0. 00 0.00
NET EARNI NGS 7,072,577.58 229, 052. 72
LI QUI DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0. 00 0.00
AVOUNT DUE 7,072, 577. 58 229, 052. 72
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DE s 220,052.72

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMVENT:



CONTI D C23084 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PCN: 23084-BI D ESTI MATE RUN 03/ 04/ 2021
PRQJECT: NHPP0253- 276 ESTI MATE NO 0007 14: 25: 45
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNI T PRI CE

CAT NO0200 ROADWAY

0005 201-00000 Clearing and G ubbing 1. 000 0. 950
LS 0. 050 7,988. 68
159, 773. 52000 1. 000 159, 773. 52
0010 202-00001 Renoval of Structure 2.000 1. 000
EACH 0. 000 0. 00
2,623.57000 1.000 2,623.57
0015 202- 00003 *Renmpval of Structure (Special) (House) 1. 000 1. 000
LS 0. 000 0. 00
37, 614. 04000 1. 000 37,614.04
0020 202-00015 Renoval of Headwal | 4.000 2.000
EACH 0. 000 0. 00
2, 259. 07000 2.000 4,518.14
0025 202-00023 Renoval of Enbankment Protector Type 3 1. 000 1. 000
EACH 0. 000 0. 00
801. 99000 1. 000 801. 99
0030 202-00030 Renoval of Water Service 1. 000 0. 000
EACH 1. 000 2,136.54
2,136. 54000 1.000 2,136.54
0035 202-00035 Renopval of Pipe (DRAI NAGE) 872. 000 639. 000
LF 0. 000 0. 00
47.33000 639. 000 30, 243. 87
0040 202-00035 Renoval of Pipe (GAS) 710. 000 710. 000
LF 0. 000 0. 00
19. 51000 710. 000 13,852. 10
0045 202-00035 Renoval of Pipe (WATERLI NE) 133. 000 133. 000
LF 0. 000 0. 00
142. 27000 133. 000 18,921.91
0050 202-00037 Renoval of End Section 4.000 4. 000
EACH 0. 000 0. 00
878. 16000 4.000 3,512.64
0055 202-00090 *Renoval of Delineator 24.000 24.000
EACH 0. 000 0. 00

16. 21000 24.000 389. 04
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CONTI D: C23084 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4

PCN: 23084-BI D ESTI MATE RUN 03/ 04/ 2021
PRQIECT: NHPP0253- 276 ESTI MATE NO 0007 14: 25: 45
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0115 203-00050 Unsui tabl e Materi al 204. 000 204. 000
cY 0. 000 0.00
64. 50000 204. 000 13, 158. 00
0120 203-01100 Proof Rolling 5.000 2.500
HOUR 0. 000 0. 00
136. 10000 2.500 340. 25
0125 203-01500 Bl adi ng 40. 000 0. 000
HOUR 0. 000 0. 00
237.53000 0. 000 0. 00
0130 203-01510 Backhoe 20. 000 13. 000
HOUR 0. 000 0. 00
231. 52000 13. 000 3,009. 76
0135 203-01550 Dozi ng 40. 000 0. 000
HOUR 0. 000 0. 00
283. 66000 0. 000 0. 00
0140 203-01594 Conbi nati on Loader 40. 000 14. 000
HOUR 0. 000 0. 00
183. 00000 14.000 2,562. 00
0145 203-01597 *Pot hol i ng 80. 000 59. 500
HOUR 0. 000 0. 00
368. 59000 59. 500 21,931.11
0150 203-02330 Laborer 56. 000 56. 000
HOUR 0. 000 0. 00
45. 53000 56. 000 2,549. 68
0155 207-00205 Topsoi | 7, 000. 000 4,520. 000
cY 0. 000 0.00
8. 55000 4,520. 000 38, 646. 00
0160 207-00210 St ockpi l e Topsoi | 15, 000. 000 9, 129. 000
cY 3, 905. 000 23,312.85
5. 97000 13, 034. 000 77,812.98
0165 208-00002 *Erosion Log Type 1 (12 Inch) 1, 200. 000 1, 040. 000
LF 130. 000 561. 60

4.32000 1,170. 000 5, 054. 40



CONTI D: C23084 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5

PCN: 23084-BI D ESTI MATE RUN 03/ 04/ 2021
PRQIECT: NHPP0253- 276 ESTI MATE NO 0007 14: 25: 45
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0170 208-00013 *Erosion Log Type 1 (20 Inch) 0. 000 0. 000
LF 0. 000 0. 00
10. 70000 0. 000 0. 00
0175 208-00020 *Silt Fence 500. 000 485. 000
LF 0. 000 0. 00
1.47000 485. 000 712.95
0180 208-00021 *Silt Fence (Reinforced) 0. 000 0. 000
LF 0. 000 0. 00
2.94000 0. 000 0. 00
0185 208-00033 Sedi ment Trap 1. 000 0. 000
EACH 1. 000 10, 898. 88
10, 898. 88000 1. 000 10, 898. 88
0190 208-00035 *Aggr egat e Bag 479. 000 479. 000
LF 0. 000 0. 00
10. 86000 479. 000 5,201. 94
0195 208-00041 Rock Check Dam 1. 000 1. 000
EACH 0. 000 0. 00
609. 05000 1. 000 609. 05
0200 208-00045 Concrete Washout Structure 1.000 1.000
EACH 0. 000 0. 00
1, 612. 52000 1. 000 1,612.52
0205 208-00046 Pre-fabricated Concrete Washout Structure (Type 1) 2.000 2.000
EACH 0. 000 0. 00
4, 963. 60000 2.000 9,927.20
0210 208-00056 *StormDrain Inlet Protection (Type Ill) 0. 000 0. 000
EACH 0. 000 0. 00
352. 83000 0. 000 0. 00
0215 208- 00070 Vehi cl e Tracki ng Pad 4. 000 4. 000
EACH 0. 000 0. 00
3, 468. 06000 4.000 13,872. 24
0220 208-00071  Maintenance Aggregate (Vehicle Tracking Pad) 230. 000 230. 000
cY 0. 000 0. 00

111. 69000 230. 000 25, 688. 70



CONTI D: C23084 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6
PCN: 23084- BI D ESTI MATE RUN 03/ 04/ 2021
PRQIECT NHPP0253- 276 ESTI MATE NO. 0007 14: 25: 45
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI OD ANOUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, UWTPRCE
CAT NO0200 ROADWAY
0225 208-00103 Renoval and Disposal of Sedinent (Labor) 20. 000 2.000
HOUR 0. 000 0. 00
50. 99000 2.000 101. 98
0230 208-00105 Renoval and Di sposal of Sedinment (Equipnent) 20. 000 2.000
HOUR 0. 000 0. 00
204. 98000 2.000 409. 96
0235 208-00106 *Sweepi ng (Sedi nent Renoval) 10. 000 0. 000
HOUR 0. 000 0. 00
160. 50000 0. 000 0. 00
0240 208-00400 Wat er Control 1. 000 1. 000
LS 0. 000 0. 00
65, 446. 23000 1. 000 65, 446. 23
0245 210-00810 *Reset Ground Sign 2.000 2.000
EACH 0. 000 0. 00
270. 21000 2.000 540. 42
0250 210-02042 Rel ay Pipe (42 Inch) 63. 000 63. 000
LF 0. 000 0. 00
417. 44000 63. 000 26, 298.72
0255 212-00006  *Seeding (Native) 14. 000 6. 200
ACRE 0.120 74.91
624. 24000 6. 320 3,945. 20
0260 212-00009 Seedi ng (Tenporary) 7.000 0. 900
ACRE 0. 000 0. 00
374. 50000 0. 900 337.05
0265 212-00032  *Soil Conditioning 14. 000 6. 200
ACRE 0.120 372.59
3, 104. 92000 6. 320 19, 623. 09
0270 213-00003 *Mil ching (Weed Free) 11. 000 5. 400
ACRE 0. 000 0. 00
792. 52000 5. 400 4,279.61
0275 213-00012 *Spray-on Mul ch Bl anket 7.000 0. 000
ACRE 0.120 455.71

3, 797. 55000 0.120 455.71



CONTI D: C23084 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7
PCN: 23084-BID ESTI MATE RUN 03/ 04/ 2021
PRQIECT NHPP0253- 276 ESTI MATE NO 0007 14:25: 45
CURRENT PREV QTY/ AMOUNT
REE | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QTY TO DATE PERI OD ANVOUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, UINIT PRICE
CAT NO0200 ROADWAY
0280 213-00061 *Mul ch Tacki fier 7, 680. 000 4,518. 000
LB 325. 000 793. 00
2.44000 4,843. 000 11, 816. 92
0285 213-00150 *Bonded Fi ber Matrix 7.000 1. 000
ACRE 0. 000 0. 00
3, 754. 12000 1.000 3,754.12
0290 214-00005 *Landscape Mai ntenance (24 Month) 1. 000 0. 000
LS 0. 000 0. 00
28, 769. 28000 0. 000 0. 00
0295 216-00201 *Soil Retention Blanket (Straw Coconut) (Biodegradable 9, 310. 000 8,111. 000
Cl ass
SY 0. 000 0. 00
2.66000 8,111. 000 21, 575. 26
0300 217-00020 *Her bi ci de Treat nent 40. 000 34. 000
HOUR 0. 000 0. 00
193. 04000 34.000 6, 563. 36
0305 218- 00000 *Noxi ous Weed Managenent 1. 000 1. 000
LS 0. 000 0. 00
5, 350. 00000 1. 000 5, 350. 00
0310 240-00000 *Wldlife Biologist 20. 000 0. 000
HOUR 0. 000 0. 00
112. 99000 0. 000 0. 00
0315 250-00010  *Environnmental Health and Safety Managenent 1.000 1. 000
LS 0. 000 0. 00
3, 204. 65000 1.000 3, 204. 65
0320 250-00204 * Materials Managenent Plan 1. 000 1.000
LS 0. 000 0. 00
1, 284. 00000 1. 000 1, 284. 00
0325 304-06007  Aggregate Base Course (Class 6) 2, 328. 000 2, 065. 000
cY 0. 000 0. 00
54. 24000 2, 065. 000 112, 005. 60
0330 304-08002  Aggregate Base Course (Shoul der Material) 98. 000 86. 000
cY 0. 000 0. 00
382. 66000 86. 000 32,908. 76



CONTI D: C23084 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 8

PCN: 23084-BI D ESTI MATE RUN 03/ 04/ 2021
PRQIECT: NHPP0253- 276 ESTI MATE NO 0007 14: 25: 45
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0334 304-09000 ABC (Spec) (Recycled Asphalt Pavenent) 1,777.000 1,675. 000
cY 0. 000 0. 00
22.08000 1, 675. 000 36, 984. 00
0335 304-09100 Aggr egat e Base Course (Recycled Asphalt Pavenent) 0. 000 0. 000
TON 0. 000 0. 00
22. 08000 0. 000 0.00
0340 403-00720 *Hot M x Asphalt (Patching) (Asphalt) 30. 000 0. 000
TON 0. 000 0. 00
226.97000 0. 000 0. 00
0345 403-34741 *Hot M x Asphalt (Gading SX) (75) (PG 64-22) 3, 346. 000 2, 959. 310
TON 0. 000 0. 00
92. 95000 2,959. 310 275, 067. 86
0350 403-34751 *Hot M x Asphalt (Grading SX) (75) (PG 64-28) 1, 067. 000 869. 500
TON 0. 000 0. 00
96. 19000 869. 500 83,637. 21
0355 420-00102  Geotextile (Erosion Control) (Class 1) 808. 000 785. 000
SY 9. 000 38. 88
4. 32000 794. 000 3,430.08
0359 506-00209 Riprap (9 In) 262. 000 248. 000
cY 4.000 503. 12
125. 78000 252. 000 31, 696. 56
0360 506- 00409 Soil Riprap (9 Inch) 0. 000 0. 000
cY 0. 000 0. 00
135. 60000 0. 000 0.00
0364 506-00212 Riprap (12 In) 192. 000 192. 000
cY 0. 000 0. 00
93. 74000 192. 000 17,998. 08
0365 506-00412 Soil Riprap (12 Inch) 0. 000 0. 000
cY 0. 000 0. 00
99. 54000 0. 000 0.00
0370 603-10480 48 Inch Corrugated Steel Pipe 72.000 0. 000
LF 0. 000 0. 00

215. 68000 0. 000 0. 00



CONTI D: C23084 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 9

PCN: 23084-BI D ESTI MATE RUN 03/ 04/ 2021
PRQIECT: NHPP0253- 276 ESTI MATE NO 0007 14: 25: 45
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0375 603-50015 15 Inch Plastic Pipe 196. 000 167. 000
LF 29. 000 2,406.13
82. 97000 196. 000 16, 262. 12
0380 604-00610 Inlet Type D (Double) (10 Foot) 1. 000 1. 000
EACH 0. 000 0. 00
9, 015. 61000 1.000 9,015.61
0385 604-30005 Manhol e Sl ab Base (5 Foot) 1. 000 1. 000
EACH 0. 000 0.00
4,656. 01000 1. 000 4, 656. 01
0390 604-39050 *Manhol e (Traffic Management System) 2.000 2.000
EACH 0. 000 0. 00
7,308. 10000 2.000 14, 616. 20
0395 607-11525 *Fence (Plastic) 120. 000 120. 000
LF 0. 000 0.00
4. 84000 120. 000 580. 80
0400 612-15000 *Install Marker 6. 000 6. 000
EACH 0. 000 0. 00
123. 05000 6. 000 738. 30
0405 613-00208 *2 Inch Electrical Conduit (Bored) (Install Only) 310. 000 310. 000
LF 0. 000 0.00
28. 09000 310. 000 8, 707.90
0410 613-01202 *2 Inch Electrical Conduit (Plastic) (Install Only) 870. 000 870. 000
LF 0. 000 0. 00
16. 32000 870. 000 14, 198. 40
0415 613-03491 *El ectrical Conduit (Plastic)(Miltiduct) 2, 657. 000 2,657. 000
LF 0. 000 0.00
25. 15000 2,657.000 66, 823. 55
0420 613-03492 *Electrical Conduit (Plastic)(Miltiduct)(Bored) 2, 874.000 2,874.000
LF 0. 000 0. 00
41. 20000 2,874.000 118, 408. 80
0425 613-07195  *Proof Conduit 938. 000 938. 000
LF 0. 000 0.00

2.41000 938. 000 2,260.58



CONTI D: C23084 COLORADO DEPARTMENT OF TRANSPORTATI ON
PCN: 23084-BI D
PRQIECT NHPP0253- 276 ESTI MATE NO 0007
CURRENT
REF | TEM I TEM QUANTI TY/
NO. NO. DESCRI PTI ON UNITS
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WITPRCE
CAT NO0200 ROADWAY
0430 613-07199 *Pull Box (Install Only) 12. 000
EACH
1, 765. 50000
0435 613-50210 *Tenporary Lighting 1. 000
LS
67, 945. 00000
0440 614-00011 *Sign Panel (Class I) 11. 000
SF
23. 78000
0445 614-00216 *Steel Sign Post (2x2 Inch Tubing) 60. 000
LF
16. 21000
0450 614-87350 *Test Fiber Optic Cable 1. 000
LS
7,490. 00000
0451 900- 00014 Added Item (Lunp Sum)/ Reduction to Fiber Optic -1.000
Testing Cabl e
LS
1, 752. 66000
0455 614-87499 *Fi ber Optic Cable (Single Mde) (Install Only) 24, 582. 000
LF
3.21000
0460 619-10300 30 Inch Wl ded Steel Pipe 0. 000
LF
541. 79000
0465 621-00450 *Det our Pavement 0. 000
SY
29. 82000
0470 622-00540 Wheel Stop 48. 000
EACH
194. 02000
0475 624-20300 Det our Drai nage Pipe (C ass 0) 244. 000
LF

110. 81000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE
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0. 000
12. 000

1. 000
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0. 000
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176. 000
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176. 000

Page 10

ESTI MATE RUN 03/ 04/ 2021

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

14:25: 45

AMOUNT

21,186

67, 945

261.

972.

7,490

-1,752.

78, 908

9,312

19, 502

00

00

58

60

00

66

22

.00

.00

96

56



CONTI D: C23084 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 11

PCN: 23084-BI D ESTI MATE RUN 03/ 04/ 2021
PRQIECT: NHPP0253- 276 ESTI MATE NO 0007 14: 25: 45
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0480 624-29025 24 Inch Drainage Pipe (Class 9) (Conplete In Place) 158. 000 158. 000
LF 0. 000 0. 00
147. 01000 158. 000 23,227.58
0485 625-00000 Construction Surveying 1. 000 0. 950
LS 0. 000 0. 00
245, 545. 17000 0. 950 233,267.91
0490 626-00100  *Mobilization (w thout Autopay) 1. 000 0.608
LS 0. 000 0. 00
1, 147, 648. 45000 0. 608 697, 770. 26
0495 626-00100  Mbbilization (without Autopay) (OVERHEAD) 1. 000 1. 000
LS 0. 000 0. 00
745, 718. 73000 1.000 745,718. 73
0500 626-01111  *Public Information Managenment (Tier |) 90. 000 90. 000
DAY 0. 000 0. 00
156. 04000 90. 000 14, 043. 60
0505 627-00011 *Pavenment Marking Paint (\Waterborne) 2.000 0. 000
GAL 0. 000 0. 00
169. 24000 0. 000 0. 00
0510 630-00000 *Fl aggi ng 722.500 703. 500
HOUR 19. 000 577.98
30. 42000 722. 500 21, 978. 45
0515 630- 00007 *Traffic Control Inspection 152. 000 108. 000
DAY 16. 000 2,607.04
162. 94000 124. 000 20, 204. 56
0520 630-00017 *Traffic Control Managenent (Special) 55. 000 53. 000
DAY 2.000 1,520. 82
760. 41000 55. 000 41, 822. 55
0525 630- 80001 *Fl ashi ng Beacon (Portabl e) (EXCLUDE REMOVAL) 2.000 0. 000
EACH 0. 000 0. 00
651. 78000 0. 000 0. 00
0530 630-80336 *Barricade (Type 3 MB) (Tenporary) 3. 000 2.700
EACH 0. 300 65.18

217.26000 3. 000 651.78



CONTI D: C23084 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 12

PCN: 23084-BI D ESTI MATE RUN 03/ 04/ 2021
PRQIECT: NHPP0253- 276 ESTI MATE NO 0007 14: 25: 45
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0535 630-80337 *Barricade (Type 3 MC) (Tenporary) 2.000 0.900
EACH 0. 100 32.59
325. 89000 1. 000 325. 89
0540 630-80341  *Construction Traffic Sign (Panel Size A) (EXCLUDE 79. 000 71.100
REMOVAL)
EACH -35.100 -3,050. 54
86. 91000 36. 000 3,128.76
0545 630-80342  *Construction Traffic Sign (Panel Size B) (EXCLUDE 41. 000 36. 900
REMOVAL)
EACH 4.100 400. 86
97. 77000 41. 000 4,008. 57
0550 630-80343  *Construction Traffic Sign (Panel Size C) (EXCLUDE 2. 000 1. 800
REMOVAL)
EACH 0. 200 21.73
108. 64000 2.000 217.28
0555 630-80344  *Construction Traffic Sign (Special) (EXCLUDE REMOVAL) 183. 000 74.700
SF 8. 300 135. 29
16. 30000 83. 000 1, 352. 90
0560 630-80350 *Vertical Panel 50. 000 32. 400
EACH 3. 600 78.19
21.72000 36. 000 781.92
0565 630-80355 *Portabl e Message Sign Panel (EXCLUDE REMOVAL) 2.000 1.800
EACH 0. 200 1,303.55
6,517. 77000 2.000 13, 035. 54
0570 630-80360  *Drum Channel i zi ng Device 50. 000 0. 000
EACH 0. 000 0. 00
43. 45000 0. 000 0. 00
0575 630-80364  *Drum Channel i zing Device (Wth Light) (Steady Burn) 25. 000 4.500
EACH 0. 500 29. 88
59. 75000 5. 000 298.75
0580 630-80370 Barrier (Tenporary) (EXCLUDE REMOVAL) 9, 280. 000 6, 631. 200
LF 712.800 16, 130. 66
22.63000 7,344.000 166, 194. 72
0585 630-80380 *Traffic Cone 65. 000 58. 500
EACH 6. 500 84.70

13. 03000 65. 000 846. 95



CONTI D: C23084 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 13

PCN: 23084-BI D ESTI MATE RUN 03/ 04/ 2021
PRQIECT: NHPP0253- 276 ESTI MATE NO 0007 14: 25: 45
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0590 630-80415  *Advanced Warning Flashing or Sequencing Panel (C 2.000 0. 000
Type
ye) DAY 0. 000 0. 00
1, 629. 45000 0. 000 0. 00
0595 630- 85006 *| nmpact Attenuator (Sand Filled Plastic Barrel) 1. 000 0. 900
Tenpor ar
(Tenp y) EACH 0. 100 543. 15
5, 431. 47000 1. 000 5, 431. 47
0600 630-85010 *| npact Attenuator (Tenporary) (EXCLUDE REMOVAL) 9. 000 1.800
EACH 0. 200 1,412.18
7,060. 91000 2.000 14, 121. 82
0605 630-85041 *Mobi | e Attenuator 20. 000 9. 000
DAY 0. 000 0. 00
543. 14000 9. 000 4,888. 26
0610 632-00000 Ni ght Work Lighting 1. 000 1. 000
LS 0. 000 0.00
26, 308. 77000 1. 000 26, 308. 77
0615 700-70010 F/ A M nor Contract Revisions 100, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0620 700-70016 F/ A Fuel Cost Adjustnent 53, 500. 000 20, 809. 950
FA 104. 360 104. 36
1. 00000 20, 914. 310 20,914. 31
0625 700-70019 F/ A Asphalt Cenent Cost Adj ustnent 42,800. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0630 700- 70023 F/ A On-The-Job Trai nee 23, 968. 000 13, 030. 000
FA 4,795. 000 4,795. 00
1. 00000 17, 825. 000 17, 825. 00
0635 700- 70025 F/ A Quality Incentive Paynent 17, 120. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0640 700-70082 F/ A Furnish & Install Electrical Service 5, 350. 000 0. 000
FA 288.900 288. 90

1. 00000 288. 900 288. 90



CONTI D:

C23084

23084-BID
NHPP0253- 276

| TEM
DESCRI PTI ON

COLORADO DEPARTMENT OF TRANSPORTATI ON

Page 14
ESTI MATE RUN 03/ 04/ 2021

CAT NO0200

0645 700- 70589

0646 700- 70034

0650 700-71000

CAT NO0201

0655 206- 00000

0660

206- 00100

0665

206- 00200

0670

206- 00360

0675

206- 00510

0680

420- 00102

0685 502- 00460

ROADWAY

F/ A Environnent al

Heal th & Safety Managenent

F/ A Wnter Protection

*CMGC Overrun Pool

Structure Excavation

Structure Backfill

(Cass 1)

Structure Backfill

(Class 2)

Mechani cal Rei nforcenent of Soil

Filter Material

(Class A)

Geotextile (Erosion Control) (Cl ass 1)

Pile Tip

ESTI MATE NG 0007 14: 25: 45
CURRENT PREV QTY/ AMOUNT
QUANTI TY/ QTY THI'S PERI OD TH S CUMULATI VE
UNI TS QTY TO DATE PERI OD ANDOUNT
UNIT PRICE
5, 350. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
35, 604. 890 0. 000
FA 35, 604. 890 35, 604. 89
1. 00000 35, 604. 890 35, 604. 89
225, 000. 000 30, 333. 040
FA 0. 000 0. 00
1. 00000 30, 333. 040 30, 333. 04
CAT 0200  CURRENT AMT $ 6,377,546.33$ 112, 748.28% 5,067, 067. 59
760. 000 760. 000
oy 0. 000 0. 00
42. 41000 760. 000 32, 231. 60
1, 490. 000 981. 000
oY 327. 000 23,076. 39
70. 57000 1, 308. 000 92, 305. 56
488. 000 0. 000
oY 0. 000 0. 00
38. 37000 0. 000 0. 00
30. 000 30. 000
oY 0. 000 0. 00
27. 49000 30. 000 824.70
58. 000 58. 000
oy 0. 000 0. 00
134. 83000 58. 000 7,820. 14
18. 000 0. 000
sy 9. 000 38. 88
4. 32000 9. 000 38.88
4.000 4.000
EACH 0. 000 0. 00
186. 74000 4.000 746. 96



CONTI D: C23084 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 15

PCN: 23084-BI D ESTI MATE RUN 03/ 04/ 2021
PRQIECT: NHPP0253- 276 ESTI MATE NO 0007 14: 25: 45
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0201 DTR

0690 502-11489 Steel Piling (HP 14x89) 103. 000 103. 000
LF 0. 000 0.00
103. 38000 103. 000 10, 648. 14
0694 506-00209 Riprap (9 In) 9. 000 0. 000
cY 4.000 503. 12
125. 78000 4.000 503. 12
0695 506- 00409 Soil Riprap (9 Inch) 0. 000 0. 000
cY 0. 000 0. 00
135. 60000 0. 000 0. 00
0700 515-00120 *Wat er proofi ng (Menbrane) 243.000 243. 000
SY 0. 000 0. 00
21. 03000 243. 000 5,110. 29
0705 601-03030 Concrete Class D (Box Cul vert) 194. 000 194. 000
cY 0. 000 0. 00
1, 068. 72000 194. 000 207, 331. 68
0710 601-03050 Concrete Class D (Wall) 425. 130 425. 130
cY 0. 000 0. 00
965. 77000 425. 130 410, 577. 80
0715 601- 04550 Concrete Class G 12. 000 12. 000
cY 0. 000 0.00
989. 58000 12. 000 11, 874. 96
0720 601-40300 *Structural Concrete Coating 1, 212. 000 378. 000
SY 0. 000 0. 00
10. 70000 378. 000 4,044. 60
0721 601-40400 Struct Conc Stain 0. 000 0. 000
SY 0. 000 0.00
10. 70000 0. 000 0. 00
0725 602- 00000 *Rei nforcing Steel 103, 552. 000 103, 552. 000
LB 0. 000 0. 00
1.10000 103, 552. 000 113, 907. 20
0730 602-00020 *Reinforcing Steel (Epoxy Coated) 34, 431. 000 34, 431. 000
LB 0. 000 0. 00

1. 23000 34, 431. 000 42, 350. 13



CONTI D

CAT NO0201

0735 603-50004

0740

607-55110

0745

613-01075

0746

613- 01100

0750

613-01202

0755

613- 07000

0760

613-07000

0765

613- 07001

0770

613-07011

0775 613-07023

C23084

NHPP0253- 276

23084-BID

| TEM
DESCRI PTI ON
4 Inch Plastic Pipe
*Safety Rail (Cable)
*3/4 Inch Electrical Conduit (Plastic)
1 1n Elec Cond (P)
*2 Inch Electrical Conduit (Plastic) (Instal

*Pul | Box (Special) (10"X10"X4")

*Pul | Box (Special) (4"X4"X3.5")

*Type One Pull Box

*Pull Box (11"x18"x12")

*Pul | Box (24"x36"x24")

nly)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0007

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
158. 000
LF
49. 38000
507. 000
LF
37. 96000
800. 000
LF
17. 12000
924. 000
LF
18. 19000
0. 000
LF
16. 32000
3. 000
EACH
1, 043. 25000
23.000
EACH
695. 50000
1. 000
EACH
1, 872. 50000
1. 000
EACH
1, 926. 00000
1. 000
EACH

2, 354. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

158. 000
0. 000
158. 000

0. 000
507. 000
507. 000

788. 000
0. 000
788. 000

924. 000
0. 000
924. 000

0. 000
0. 000
0. 000

3. 000
0. 000
3. 000

23. 000
0. 000
23. 000

1. 000
0. 000
1.000

1. 000
0. 000
1. 000

1. 000
0. 000
1.000

Page 16

ESTI MATE RUN 03/ 04/ 2021

19, 245

.00

72

.00

.00

.00

.00

.00

.00

.00

.00

14:25: 45

AMOUNT

7,802

19, 245

13, 490

16, 807

3,129

15, 996

1,872

1,926

2,354

04

72

56

56

.00

75

50

50

00

00



CONTI D: C23084 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 17

PCN: 23084-BI D ESTI MATE RUN 03/ 04/ 2021
PRQIECT: NHPP0253- 276 ESTI MATE NO 0007 14: 25: 45
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0201 DTR

0780 624-29025 24 Inch Drainage Pipe (Class 9) (Conplete In Place) 178. 000 178. 000
LF 0. 000 0.00
147. 01000 178. 000 26,167.78

CAT 0201 CURRENT AMT $ 1,090,473.49%$ 42,864.11% 1,049, 108. 17
CAT NO0300 C-17-FG

0785 206- 00000 Structure Excavation 380. 000 380. 000
cY 0. 000 0. 00
42.41000 380. 000 16, 115. 80
0790 206-00100 Structure Backfill (Cass 1) 208. 000 172. 000
cy 36. 000 2,540.52
70.57000 208. 000 14, 678. 56
0795 206-00200 Structure Backfill (dass 2) 105. 000 0. 000
cY 0. 000 0. 00
38. 37000 0. 000 0.00
0800 206-00360  Mechanical Reinforcenent of Soil 173. 000 122. 000
cy 51. 000 1,401.99
27.49000 173. 000 4,755.77
0805 206-01781 Shoring (Area 1) 0. 000 0. 000
LS 0. 000 0. 00
22,978. 46000 0. 000 0.00
0810 206-01782 Shoring (Area 2) 0. 000 0. 000
LS 0. 000 0. 00
22,978. 46000 0. 000 0. 00
0811 900-00014  Added Item (Lunp Sunm)/ Incurred Cost for Deleted 1. 000 1. 000
Shori ng
LS 0. 000 0. 00
9, 594. 25000 1.000 9,594. 25
0815 502-00460 Pile Tip 24. 000 24. 000
EACH 0. 000 0. 00
186. 74000 24.000 4,481.76
0820 502-00500 Conpl ete Joint Penetration (CIJP) Splice 0. 000 0. 000
EACH 0. 000 0. 00

1, 321. 47000 0. 000 0.00



CONTI D: C23084 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 18

PCN: 23084-BI D ESTI MATE RUN 03/ 04/ 2021
PRQIECT: NHPP0253- 276 ESTI MATE NO 0007 14: 25: 45
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0300 C17-FG

0825 502-02010 Dynanmic Pile Test 2.000 2.000
EACH 0. 000 0. 00
2,675. 00000 2.000 5, 350. 00
0830 502-11489 Steel Piling (HP 14x89) 731. 000 731. 000
LF 0. 000 0. 00
103. 38000 731. 000 75,570. 78
0835 601-04550 Concrete Class G 102. 300 102. 300
cY 0. 000 0. 00
989. 58000 102. 300 101, 234. 03
0840 601-40300 *Structural Concrete Coating 88. 000 0. 000
SY 0. 000 0. 00
10. 70000 0. 000 0.00
0841 601-40400 Struct Conc Stain 0. 000 0. 000
5% 0. 000 0. 00
10. 70000 0. 000 0. 00
0845 602- 00000 Rei nforcing Steel 360. 000 360. 000
LB 0. 000 0. 00
1.10000 360. 000 396. 00
0850 602-00020 Rei nforcing Steel (Epoxy Coated) 23, 470. 000 23, 470. 000
LB 0. 000 0. 00
1. 23000 23,470. 000 28, 868. 10
CAT 0300 CURRENT AMI $  266,015.50$ 3,942.51$% 261, 045.05

CAT NO0301 C-17-FH

0855 206- 00000 Structure Excavation 80. 000 80. 000
cY 0. 000 0. 00
42.41000 80. 000 3, 392. 80
0860 206- 00100 Structure Backfill (Cass 1) 231. 000 140. 000
Ccy 91. 000 6, 421. 87
70.57000 231. 000 16, 301. 67
0865 206-00200 Structure Backfill (dass 2) 88. 000 0. 000
cY 0. 000 0. 00

38. 37000 0. 000 0.00



CONTI D: C23084

PCN: 23084-BID

PRQIECT NHPP0253- 276

REF | TEM | TEM

NO. NO. DESCRI PTI ON
CAT NO0301 G 17-FH

0870 206-00360 Mechani cal Rei nforcenent of Soil

0875 206-01783 Shoring (Area 3)

0880 502-00460 Pile Tip

0885 502- 00500 Conpl ete Joint Penetration (CIJP) Splice
0890 502-02010 Dynam c Pile Test

0895 502-11489 Steel Piling (HP 14x89)

0900 601-04550 Concrete Class G

0905 601-40300 *Structural Concrete Coating

0906 601-40400 Struct Conc Stain

0910 602- 00000 Rei nforcing Steel

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0007

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
173. 000
cy
27. 49000
0. 000
LS
19, 348. 96000
24. 000
EACH
186. 74000
0. 000
EACH
1, 321. 47000
2.000
EACH
2, 675. 00000
614. 000
LF
103. 38000
96. 000
cy
989. 58000
82. 000
sy
10. 70000
0. 000
5%
10. 70000
360. 000
LB

1.10000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

90. 000
83. 000
173. 000

0. 000
0. 000
0. 000

24.000
0. 000
24.000

0. 000
0. 000
0. 000

2.000
0. 000
2.000

614. 000
0. 000
614. 000

96. 000
0. 000
96. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

360. 000
0. 000
360. 000

Page 19

ESTI MATE RUN 03/ 04/ 2021

2,281.

67

.00

.00

.00

.00

.00

.00

.00

.00

.00

14:25: 45

AMOUNT

4,755

4, 481.

5, 350

63, 475

94, 999

396.

7

.00

76

.00

00

32

68

.00

.00

00



CONTI D: C23084 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 20

PCN: 23084-BI D ESTI MATE RUN 03/ 04/ 2021
PRQIECT: NHPP0253- 276 ESTI MATE NO 0007 14: 25: 45
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0301 C17-FH

0915 602-00020 Rei nforcing Steel (Epoxy Coated) 24, 700. 000 24, 700. 000
LB 0. 000 0. 00
1. 23000 24,700. 000 30, 381. 00
CAT 0301 CURRENT AMI $  227,787.96 $ 8,703.54% 223,534.00

CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS

0920 620-00020 Sanitary Facility 1. 000 1.000
EACH 0. 000 0. 00
3, 852. 00000 1. 000 3, 852. 00
CAT 0400 CURRENT AMT $ 3,852.00% 0.00% 3, 852. 00

CAT NO1300 Water Quality Pond

0925 203-00010  Uncl assified Excavation (Conplete In Place) 34, 990. 000 34, 990. 000
cY 0. 000 0. 00
8. 34000 34,990. 000 291, 816. 60
0926 700-70034 F/A FA WQ Pond Differing Site Conditions 23,789. 830 0. 000
FA 23,789. 830 23,789. 83
1. 00000 23, 789. 830 23,789. 83
0930 207-00205 Topsoi | 2, 740. 000 1, 910. 000
cY 0. 000 0. 00
8. 55000 1, 910. 000 16, 330. 50
0935 212-00006 *Seedi ng (Native) 3. 000 2.000
ACRE 0. 000 0. 00
624. 24000 2.000 1, 248. 48
0940 212-00009 Seedi ng ( Tenporary) 3. 000 0. 000
ACRE 0. 000 0. 00
374.50000 0. 000 0. 00
0945 212-00032 *Soi | Conditioning 3. 000 2.000
ACRE 0. 000 0. 00
3, 104. 92000 2.000 6, 209. 84
0950 213-00003 *Mul ching (Weed Free) 2.000 0. 900
ACRE 0. 000 0. 00
792. 52000 0. 900 713. 27
0955 213-00012 *Spray-on Mil ch Bl anket 3. 000 0. 000
ACRE 0. 000 0. 00

3, 797. 55000 0. 000 0.00
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PCN: 23084-BI D ESTI MATE RUN 03/ 04/ 2021
PRQIECT: NHPP0253- 276 ESTI MATE NO 0007 14: 25: 45
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO1300 Water Quality Pond

0960 213-00061 *Mul ch Tacki fier 600. 000 592. 000
LB 0. 000 0. 00
2. 44000 592. 000 1, 444. 48
0965 213-00150 *Bonded Fi ber Matrix 3. 000 0. 000
ACRE 0. 000 0. 00
3, 754. 12000 0. 000 0. 00
0970 216-00201  *Soil Retention Blanket (Straw Coconut) (Biodegradable 6, 650. 000 5, 383. 000
d ass
Sy 0. 000 0. 00
2.66000 5, 383. 000 14,318.78
0975 420-00102 Geotextile (Erosion Control) (Class 1) 36. 000 0. 000
5% 36. 000 155. 52
4.32000 36. 000 155.52
0979 506-00209 Riprap (9 In) 21. 000 0. 000
cY 18. 000 2,264.04
125. 78000 18. 000 2,264.04
0980 506- 00409 Soil Riprap (9 Inch) 0. 000 0. 000
cY 0. 000 0. 00
135. 60000 0. 000 0. 00
0985 601-03050 Concrete Class D (Wall) 3.700 3.700
cY -0.500 -482. 89
965. 77000 3. 200 3, 090. 46
0990 602- 00020 Rei nforcing Steel (Epoxy Coat ed) 246. 000 246. 000
LB 0. 000 0. 00
1. 23000 246. 000 302.58
0995 604-30015 Manhol e Sl ab Base (15 Foot) 1. 000 1. 000
EACH 0. 000 0. 00
8, 655. 43000 1. 000 8, 655. 43
1000 624-29049 48 Inch Drainage Pipe (Class 9) (Conplete In Place) 819. 000 819. 000
LF 0. 000 0. 00

227. 94000 819. 000 186, 682. 86



CONTI D: C23084

PCN: 23084-BID

PRQIECT NHPP0253- 276

REF | TEM | TEM
NO. NO. DESCRI PTI ON

CAT NO1300 Water Quality Pond

1001 700-70034 F/ A 48" RCP Exc.

Differing Site Conditions

COLORADO DEPARTMENT OF TRANSPORTATI ON

Page 22
ESTI MATE RUN 03/ 04/ 2021

ESTI MATE NO: 0007 14: 25: 45
CURRENT PREV QTY/ ANOUNT
QUANTI TY/ QTY TH'S PERI OD TH'S CUMULATI VE
UNI TS QY TO DATE PERI OD AMOUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WTPRICE o _______.
35, 067. 780 0. 000
FA 35, 067. 780 35, 067. 78
1. 00000 35, 067. 780 35, 067. 78
CAT 1300 CURRENT AMT $ 631,816.36$%  60,794.28% 592, 090. 45

PRQJECT TOTAL CURRENT AMI $

8,597,491.64 % 229,052.72% 7,196, 697. 26



